

THE CHINESE UNIVERSITY OF HONG KONG

Micro-Module Courseware Development Grant

Scheme 1: Basic Scheme

Interim Report (2016-17)

Report due 31 October 2017.

Please return by email to mmcd@cuhk.edu.hk

PART I

Project title: English for Medicine Project Code: 3210777

Principal supervisor: Helen Lavender SL

Department / Unit: ELTU

Project duration: From May 2017 to April 2018

Date report submitted: October 31st 2017

1. Project objectives

Is the project on track to meet its objectives?

The project is on track to be completed by the end of April 2018.

Have the objectives been changed as a result of the experience of working on your MMCDG project?

No. The objectives remain the same but the plan of work has changed. We intended to have completed two modules by October 2017 but have been unsuccessful in achieving this goal.

2. Progress on process, outcomes or deliverables

We planned to use copyright free video-clips in the packages. It has proved difficult to find appropriate examples online. This has been the main obstacle encountered so far.

What have been accomplished so far?

- ✓ Material has been written to align with the proposed intended learning outcomes for the three modules.
- ✓ Storyboarding has been completed for two of the three modules.
- ✓ Authoring tool Articulate 360 has been trialed for use within Blackboard to ensure that the three modules can be used as part of flipped classroom with quiz items tracked.

Have any obstacles been encountered and what are the remaining tasks to be finished?

The tasks to be finished are:

- The materials are to be converted into standalone packages using Articulate 360.
- Feedback to all quiz items is to be revised.
- The packages are to be piloted within Blackboard.

➤ The packages are to be evaluated by students.

Is the project still on time for completion (which includes preparation of the final report) on or before the grant expiry date?

We have revised the schedule to complete by the end of April 2018

Provide a listing of project outputs to date.

All the materials for conversion have been written

.

3. Evaluation Plan

Have you altered your evaluation plans?

Yes. As we have been unable to complete two of the packages by October 2017, we will ask Yr 3 students from the MBChB programme to evaluate the packages. Lecturers teaching the courses which will incorporate the micro-modules will also be asked to give feedback on the packages.

Does your evaluation indicate that you have achieved your objectives?

N/A

4. Dissemination Activities (reports, websites, video links, products, etc.)

The progress of the report has been reported within the ELTU.