

THE CHINESE UNIVERSITY OF HONG KONG

Micro-Module Courseware Development Grant

Scheme 1: Basic Scheme

Interim Report (2017-18)

Report due 31 May 2018.

Please return by email to mmcd@cuhk.edu.hk

PART I

Project title: **Supervision for clinical psychology students – Theory and practice**

Principal supervisor: **Suzanne Ho-wai So**

Department / Unit: **Psychology**

Project duration: **From December 2017 to October 2018**

Date report submitted: **30 May 2018**

1. Project objectives

Is the project on track to meet its objectives?

Yes.

Have the objectives been changed as a result of the experience of working on your MMCDG project?

No. The project remains its objectives as to disseminate knowledge about providing clinical supervision for psychology students and clinical supervisors. In order to reflect the combination of evidence base and real-life practice of clinical supervision, we have named our series of MMs as "The Art and Science of Clinical Supervision". We have revised the titles of the 4 MMs as follows: (1) "Clinical supervision across developmental stages of clinical psychologists"; (2) "Models and approaches of clinical supervision"; (3) "Evaluation and feedback", and (4) "Issues of Clinical Supervision".

2. Progress on process, outcomes or deliverables

What have been accomplished so far?

We have accomplished the following tasks so far:

- **Thorough literature review on clinical supervision**
- **Summary of evidence base covering various models and approaches of clinical supervision**
- **Engagement with interviewees and production houses for pre-production development and design**
- **Development of storyboard (which was finalised after review by graduates, students, and clinical supervisors)**

- **Completion of around 20 videotaped interviews with graduates, students, faculty members and clinical supervisors**
- **Completion of voice over recording**

Have any obstacles been encountered and what are the remaining tasks to be finished?

We have experienced minor obstacles, which did not affect the progress of our project noticeably. Remaining tasks are: editing of the videos for the 4 MMs (in progress), development of animation for the 4 MMs (in progress), identification of the right platform to disseminate the MMs to the right target audience (in progress), and collection of feedback from major stakeholders (to be done).

Is the project still on time for completion (which includes preparation of the final report) on or before the grant expiry date?

Yes. The first version of the 4 MMs will be done in June, which will then be commented by major stakeholders and be further refined and finalised. The project and the final report will be completed on time.

Provide a listing of project outputs to date.

The MMs are under editing right now.

3. Evaluation Plan

Have you altered your evaluation plans?

No.

Does your evaluation indicate that you have achieved your objectives?

In our pilot phase, we invited comments from 24 clinical supervisors and 18 recent graduates, as well as our faculty members. We have collected overwhelmingly positive responses from our reviewers, who acknowledge the importance of this project for the teaching and learning of clinical psychology. Our reviewers have also given us specific feedback and suggestions for improving this work. By engaging reviewers and major stakeholders in the development stage as well as the production stage of this project, we are confident that the MMs will be well received among our target audience.

4. Dissemination Activities (reports, websites, video links, products, etc.)

Right now, we are comparing the pros and cons of various dissemination platforms (e.g. Youtube, KEEP, Panopto, Blackboard, etc.) and are deciding on the right one for this project. In order to respect the interviewees' preference, it is likely that the MMs will only be made accessible to specific individuals and will not be publicly accessible.