

Schedule of HRMS Project

Tasks	Schedule
Request for Proposal closing date	22 April 2014
Preliminary Assessment/Shortlisting	May – mid June 2014
Consultation with Stakeholders (Open Forum, E-Survey, Website)	July 2014
Clarification Sessions with the vendors on their proposals	
Fit/Gap Analysis and Scoping Exercise	August – mid September 2014
Selection Panel to make recommendations to Project Management Team (PMT) on award of tender	Date to be decided
Project Design and Implementation	Date to be decided (expected to take 20 to 24 months)