THE CHINESE UNIVERSITY OF HONG KONG

Micro-Module Courseware Development Grant

Scheme 1: Basic Scheme

Interim Report (2016-17)

Report due 31 October 2017. Please return by email to mmcd@cuhk.edu.hk

PART I

Project title: Flipped Classroom for Physical Fitness Appraisal & Exercise Prescription –

Courseware Development for SPED4560

Principal supervisor: HUI, Sai-chuen Stanley

Department / Unit: Sports Science and Physical Education

Project duration: From May 2017 to April 2018

Date report submitted: 31 Oct 2017

1. Project objectives:

To develop at least six micro-module coursewares for use in flipped classroom learning of the course SPED 4560 entitled "Physical Fitness Appraisal & Exercise Prescription".

2. Progress on process, outcomes or deliverables

For the production of the micro-module courseware, two major lecture series were completed and being uploaded to the course blackboard. For another four laboratory-based micro-module courseware, two were completed and uploaded to the courseware as at today (26 Oct 2017). The rest of the two laboratory-based modules, it should be completed within two weeks' time. Although the production of the micro-module courseware was able to complete within the grant approval period, the course SPED4560 is run within 1st term of 2017-18, and the first module was not completed until 3 weeks after the commencement of the course, and the rests will be gradually completed by November, which was not ideal for assisting the course teaching in this term.

The micro-modules completed are:

Lecture series 1: Physical Activity and Health

Lecture series 2: a). Metabolic Calculation – VO2max Test & Vo2max Protocols

b). Metabolic Calculation – Submaximal Ex Test and Bicycle Ergometer Tests

c). Metabolic Calculation – Submaximal VO2 Calculation: Walking

& Running

d). Metabolic Calculation –Submaximal VO2 Calculation: Bike & Bench Stepping

Laboratory 1: Treadmill Lab tests

Laboratory 2: Bike Lab Tests (Double Stage and Single Stage)

There are two more Laboratory micro-modules and will be completed by early November.

3. Evaluation Plan

- After the micro-modules are uploaded to the blackboard system, statistics on viewing report would be available. The statistics report will be generated at the end of this course (i.e. mid-December).
- Two more micro-modules will be completed by mid-November 2017, an evaluation questionnaire to students in the course will be conducted in early December 2018.

4. Dissemination Activities (reports, websites, video links, products, etc.)

All the micro-modules described above are provided in the course blackboard SPED 4560.