

**THE CHINESE UNIVERSITY OF HONG KONG**

**Micro-Module Courseware Development Grant**

**Scheme 3: eLearning Pedagogy Research**

**Interim Report (2016-17)**

Report due 31 October 2017.

Please return by email to mmcd@cuhk.edu.hk

**PART I**

Project title: Medical Teachers: e- learning readiness and utilisation of e-learning & impact and effectiveness of e-learning on medical students

Principal supervisor: Dr. Carmen Wong

Department / Unit: JC School of Public Health and Primary Care

Project duration: From May 2017 to April 2018

Date report submitted: 30 October 2017

**1. Project objectives**

**The project is currently on track to meet its objectives. The objectives remain unchanged. /**

**2. Progress on process, outcomes or deliverables**

**Junior Research Assistant has been employed**

**Both the Part AI and Part AII questionnaires has been formulated and piloted.**

**The observational form of Part B has also been pilot tested and revised**

**Consent form and survey is currently awaiting ethical approval.**

**The IT platform for its online format is currently being formatted and tested for bugs**

**Changes have included: - scheduling of the survey has been rescheduled to November and December (one month) instead of two months in September and October, this was due to revision to the questionnaire and also the focus group (part C) consent and semi-structured questionnaire requiring revision for ethical approval**

**The remaining tasks will be launch of the questionnaire which will take place from Mid November to mid January. Both teachers and students will have two month to complete the questionnaire and will be sent 3 reminders**

**The observational study will take place concurrently**

**The data will be collected in January and analysis will take place in February and March. The preparation of the final report will take place in April.**

**3. Evaluation Plan**

**We have not altered the evaluation plan**

**4. Dissemination Activities (reports, websites, video links, products, *etc.*)**

**Awaiting results of study**

**None to date**