

THE CHINESE UNIVERSITY OF HONG KONG

Micro-Module Courseware Development Grant

Scheme 3: eLearning Pedagogy Research

Interim Report (2015-16)

Report due 31 July 2016.

Please return by email to mmcd@cuhk.edu.hk

PART I

Project title: Effectiveness of e-learning using micro-module in cardiovascular pharmacotherapy for the training of pharmacy students

Principal supervisor: Lee Wing Yan, Vivian

Department / Unit: School of Pharmacy

Project duration: From February 2016 to January 2017

Date report submitted: 31 July 2016

1. Project objectives

The project is on tract to meet its objectives. There is no change of the objectives.

2. Progress on process, outcomes or deliverables

We have evaluated the historical performance data of the course. The project is expected to complete on time as scheduled in the proposal. We have purchased Comtasia for the development of the 48 micro-modules planned for this project. However, I am not familiar with Comtasia and encountered some difficulties trying to produce the micro-modules. I have signed for the training workshop conducted by CLEAR and ELITE on Comtasia on August 5 2016 already. Hopefully, the problems can be resolved after attending this workshop. However, I expect to produce all 48 micro-modules before the Fall Semester starts in September.

3. Evaluation Plan

There is no alteration of the evaluation plans. Since the course has not started, therefore, there is no evaluation done as of today.

4. Dissemination Activities (reports, websites, video links, products, etc.)

We have prepared the slides for the 48 micro-modules. We hope to convert all slides into short micro-module videos by the end of August.