

**THE CHINESE UNIVERSITY OF HONG KONG**

**Micro-Module Courseware Development Grant**

**Scheme 2: Studies in Foundation Courses**

**Interim Report (2015-16)**

Report due 30 June 2016.

Please return by email to [mmcd@cuhk.edu.hk](mailto:mmcd@cuhk.edu.hk)

**PART I**

Project title: Supplementary Micro-Modules for UGFH1000 *In Dialogue with Humanity*

Principal supervisor: Dr IP Ka Wai, Kevin; Dr KWOK Pak Nin, Samson

Department / Unit: Office of University General Education

Project duration: From January 2016 to December 2016

Date report submitted: 29 June 2016

**1. Project objectives**

*Is the project on track to meet its objectives?*

*Have the objectives been changed as a result of the experience of working on your MMCDG project?*

This project is to develop a micro-modules platform that serves 2 purposes:

1. To provide additional learning materials (in the form of video-recorded lectures) for students to watch at a time and location of their choice; and
2. To provide interactive online exercises for students to check their understanding of the short videos before tutorial.

The project is on track to meet the aforementioned purposes.

**2. Progress on process, outcomes or deliverables**

*What have been accomplished so far?*

*Have any obstacles been encountered and what are the remaining tasks to be finished?*

*Is the project still on time for completion (which includes preparation of the final report) on or before the grant expiry date?*

*Provide a listing of project outputs to date.*

The videotaping of the lectures has almost finished. It is expected that 2 of the micro-modules will be ready for use by this summer. With the help from the Centre for eLearning innovation and Technology (ELITE), the production procedure of all the micro-modules, including

videotaping and editing, will be complete for the foundation course UGFH1000 *In Dialogue with Humanity*. A video clip with incorporation of interactive study questions is being produced. The project will be on time for completion and the first micro-modules will be available at the beginning of Term 1, 2016-17 as planned.

### **3. Evaluation Plan**

*Have you altered your evaluation plans?*

*Does your evaluation indicate that you have achieved your objectives?*

Our evaluation plan has the following elements:

1. Online survey: students users will be asked to review the lectures after they have done the interactive quiz
2. Analysis of web-log: The use of online platform by students will be monitored. KEEP can track the number of users, location of users, duration of time they spend, etc.
3. Focus group interviews: at least two focus group interviews (one in Term 2, 2015-16, and the other in Term 1, 2016-17) will be conducted to seek students' feedback.

### **4. Dissemination Activities (reports, websites, video links, products, etc.)**

*Provide a listing of dissemination activities to date.*

This platform will be accessible on computers and probably on mobile devices as well, the micro-modules with video recording of lectures and corresponding interactive quizzes are accessible on the Knowledge and Education Exchange Platform (KEEP).